
An increase in budget would allow for the following: 

 Decreasing the time it takes to complete the project (schedule). The additional funds will allow 

for new staff to be hired or for current staff to be paid overtime. 

 Allowing for additional activities (scope). The additional funds may be used to expand the scope 

of the project (i.e., purchasing additional computer software) 


